



The Science of Maintaining Healthy Behavior

**Health Maintenance Consortium**  
Texas A&M Health Science Center School of Rural Public Health

## Health Maintenance Consortium Project Timelines

<b>Sorted By Principal Investigator</b>			
Principal Investigator	Original Start Date	Original End Date	Extended End Date (No Cost Extension)
Beresford	09/28/04	06/30/09	06/30/10
DiClemente	09/30/03	06/30/08	06/30/09
Elliot	09/30/03	06/30/08	06/30/09
Friedman	09/01/04	06/30/09	06/30/10
Gorin	05/01/04	04/30/08	04/30/09
HMCRG	02/01/04	01/31/09	01/31/10
Hooven	09/30/04	08/31/08	08/31/09
Hughes	09/30/03	08/31/08	08/31/09
Killen	09/30/03	06/30/08	06/30/09
Kirby	09/26/03	06/30/08	06/30/09
Klesges	09/08/04	06/30/09	06/30/10
Lapham	07/10/04	06/30/09	06/30/10
Lowe	09/30/03	07/31/08	07/31/09
Martinson	09/30/03	08/31/08	08/31/09
McKay	09/19/03	08/31/08	08/31/09
Rimer	09/30/03	06/30/08	06/30/09
Roll	09/30/03	06/30/08	06/30/09
Roll	07/15/04	06/30/08	06/30/09
Toobert	09/30/03	08/31/08	08/31/09
Williams G	04/01/04	02/28/09	02/28/10
Williams P	09/30/03	07/31/08	07/31/09
Wing	02/01/04	12/31/08	12/31/09

<b>Sorted by Extended End Date (No Cost Extension)</b>			
Principal Investigator	Original Start Date	Original End Date	Extended End Date (No Cost Extension)
Gorin	05/01/04	04/30/08	04/30/09
DiClemente	09/30/03	06/30/08	06/30/09
Elliot	09/30/03	06/30/08	06/30/09
Killen	09/30/03	06/30/08	06/30/09
Kirby	09/26/03	06/30/08	06/30/09
Rimer	09/30/03	06/30/08	06/30/09
Roll	09/30/03	06/30/08	06/30/09
Roll	07/15/04	06/30/08	06/30/09
Lowe	09/30/03	07/31/08	07/31/09
Williams P	09/30/03	07/31/08	07/31/09
Hooven	09/30/04	08/31/08	08/31/09
Hughes	09/30/03	08/31/08	08/31/09
Martinson	09/30/03	08/31/08	08/31/09
McKay	09/19/03	08/31/08	08/31/09
Toobert	09/30/03	08/31/08	08/31/09
Wing	02/01/04	12/31/08	12/31/09
HMCRG	02/01/04	01/31/09	01/31/10
Williams G	04/01/04	02/28/09	02/28/10
Beresford	09/28/04	06/30/09	06/30/10
Friedman	09/01/04	06/30/09	06/30/10
Klesges	09/08/04	06/30/09	06/30/10
Lapham	07/10/04	06/30/09	06/30/10